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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-20
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update:  2012-02-23
Date of Last Exhibit 300A Update:  2012-03-13
Date of Last Revision:  2012-07-20

Agency: 007 - Department of Defense        Bureau: 17 - Department of the Navy

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: NAVY ENTERPRISE RESOURCE PLANNING (ERP)

2. Unique Investment Identifier (UII): 007-000000186

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 Created to modernize, streamline, and standardize how the Navy manages people, money,
programs, equipment and supplies, Navy ERP combines business process reengineering
(BPR) and industry best practices to integrate all facets of Navy business operations using a
single database to manage shared common data. The program enables Navy compliance
with the Chief Financial Officers Act of 1990 and the Department of Defense (DoD)
Information Assurance Certification and Accreditation Process.  The Navy will realize benefits
on many levels. The first major benefit will be realized through legacy system retirement cost
avoidance. The system enabled the retirement of 19 systems to date, with 86 more to be
retired by 2013, generating a cost avoidance of $533M over the Future Years Defense Plan
(FYDP) (FY10-15). Inventory reductions will also be a benefit as the Single Supply Solution
continues to deploy with an expected inventory savings of $134M over the FYDP and
expected Return on Investment (ROI) of 2.54 by FY2023. Data validation at time of entry,
electronic archiving, increased electronic workflow, system audit trails and standardized
report generation are just some of the benefits that will increase business process efficiencies
and improve internal control across Systems Commands (SYSCOMS). Finally, Navy ERP will
be the key for financial compliance and enable the Navy to achieve auditability and a single
system for funds management across all commands.  Navy ERP’s functionality is
categorized by six Master Scenarios (Budget to Authorize, Post to Report, Plan to Perform,
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Acquire to Dispose, Plan to Pay, and Check-in/Check-out) for Business Enterprise
Architecture (BEA) alignment. These Master scenarios translate system requirements into
interoperable functions that drive reengineering business process effectiveness and efficiency
throughout the Navy.  The Navy vision calls for a single ERP solution focused on delivering
products and services to all commands with minimum investment dollars and resources. The
ability to rapidly determine operating force logistical needs and to respond quickly to those
requirements through an integrated ERP system is paramount. Navy ERP creates a solution
that allows rapid access to information on finances, material, personnel, and other end-to-end
process information. The solution is designed to include all common business practices,
master data, and organizational elements.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The Navy requires a fully integrated means for planning, acquiring, and managing the
Navy’s personnel, financial and material resources. Navy ERP will provide a standard set of
tools to Navy organizations that will facilitate business process reengineering and provide
interoperable data elements for acquisition, financial, and logistics operations.  Navy ERP is a
major component of the Navy’s Global Combat Support System (GCSS) and will provide a
critical link between operating forces and the support echelons. Based on Navy mission
needs, and in support of Department of Defense (DoD) and Navy objectives, Navy ERP will
fulfill the following required capabilities: • Optimize Supply Chain Management subject to
fiduciary constraints. • Enable business process improvement of end-to-end product life cycle
management processes focused on acquisition, financial, and logistics operations. • Provide
visibility of critical assets and resources. • Enable organizations to lower the costs of
accomplishing their mission and assist Navy leadership in redirecting resources to increase
Navy recapitalization accounts. • Improve efficiency by strengthening asset management to
include skilled personnel, material, facilities, and funds. • Ensure financial information that is
accurate, reliable and timely, and supportive of clean audits. • Provide the required strategic,
tactical, and operational support information for decisions. • Provide multi-source data fusion,
information management and analysis/decision making tools. • Support timely
decision-making. • Improve the Navy’s ability to surge, sustain, and reconstitute war fighting
capabilities by optimizing the supply chain management process. • Enhance combat
readiness of surface, subsurface, and aviation units through improved Supply Chain
Management. •  Enhance material equipment condition, and supportability through improved
Supply Chain Management. • Facilitate an end-to-end solution for receiving requests for
resources and for processing those requests to fulfillment. • Enable managers and line
personnel to rapidly determine operating force logistics needs and respond rapidly to
requirements through the system’s integrated database, visibility and status of transactions.
• Reduce the overall cost to the Navy by applying proven industry best practices and
processes and replacing legacy IT systems.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 • Acquisition Decision Memorandum signed by USD AT&L authorizing Full Deployment.  Full
Deployment Decision (FDD) achieved. • Navy ERP achieved a major milestone with the
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Phase 2 Regional “Go-Live” of the Single Supply Solution. The provided capability increases
the ability of Navy supply chain manager to effectively and efficiently provide Sailors and
ships items they need every day, replacing multiple non-integrated legacy supply systems.
Phase I of the Single Supply Solution, implemented in Feb 2010, replaced the Uniform
Inventory Control Point at Naval Supply Systems Command (NAVSUP) Weapons Systems
Support Centers and addressed the wholesale functions of the Supply Chain for Navy
managed items; Planning, Allowancing, Procurement, Order Fulfillment, Sourcing and Data
Management. Phase II replaces various Retail Supply Systems at Naval Air Stations, Fleet
Logistic Centers, TRIDENT Refit Facilities, Submarine Support Facilities and Reusable Asset
Management across the world.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 • Deploy Financial and Acquisition Functionality to an additional 22,000+ end users at Naval
Sea Systems Command (NAVSEA) Working Capital Fund.  Go-Live for NAVSEA Working
Capital Fund was on 1 October 2011.  This is the Navy ERP Program’s largest roll-out to
date. • Continue and complete deployment of Single Supply Solution to Naval Supply
Systems Command (NAVSUP).  • Complete Technical Upgrade of SAP Enterprise Central
Component (ECC) from legacy 5.0 to current 6.0 version.  This will allow the program to
improve reliability of the Navy ERP solution and enable more business capability without
custom development.  • Complete remaining tasks from the Initial Operational Test &
Evaluation and achieve Follow-on Operational Test & Evaluation/Full Interoperability
Certification for the Single Supply Solution.  • Go-live at Office of Naval Research (ONR) and
Strategic Systems Programs Office (SSP) • Complete all Navy ERP Program of Record
deployment and implementation activities and transition to long term sustainment operations
providing ongoing sustainment of the system and end user services for over 71,000 users •
Achieve Full Operational Capability (FOC) and Full Deployment (FD).

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2003-09-25
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $161.8 $82.5 $51.0 $37.8

DME (Including Planning) Govt. FTEs: $38.3 $47.3 $22.2 $6.2

Sub-Total DME (Including Govt. FTE): $200.1 $129.8 $73.2 $44.0

O & M Costs: $95.0 $95.2 $126.9 $86.7

O & M Govt. FTEs: $3.0 $3.0 $5.1 $5.0

Sub-Total O & M Costs (Including Govt.
FTE):

$98.0 $98.2 $132.0 $91.7

Total Cost (Including Govt. FTE): $298.1 $228.0 $205.2 $135.7

Total Govt. FTE costs: $41.3 $50.3 $27.3 $11.2

# of FTE rep by costs: 269 286 254 112

Total change from prior year final
President’s Budget ($)

$-3.8 $-0.7

Total change from prior year final
President’s Budget (%)

-2.00% 0.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
FY12 – Operations & Maintenance, Navy (O&M,N) decrease of $0.8 million resulted from
undistributed funding reductions due to internal Department of the Navy (DON) efficiencies.  
FY11 – Operations & Maintenance, Navy (O&M,N) decrease of $0.5 million resulted from
undistributed funding reductions due to internal Department of the Navy (DON) efficiencies.  
FY11 – Other Procurement, Navy (OP,N) decrease of $0.9 million due to Congressional
Appropriation reduction due to “ERP Kits" cost growth 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded N0002401D70
17

Awarded N0002408F630
2

Awarded N0017804D40
12

Awarded N0017805D43
64

Awarded N0017805D43
64

Awarded N0017804D40
62

Awarded N0003909C99
98

Awarded N0017804D40
20

Awarded N0017805D43
64

Awarded N0003911D00
34

Awarded N0017810D60
87

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Navy ERP uses a tailored and unique Earned Value Management (EVM) process. Typically, Program Offices are not required to use EVM to
manage government effort. However, product development for this program is managed by the government (the government is acting as
System Integrator) with an integrated government/contractor team.  Along with system integration responsibility, the government has assumed
the responsibility for managing and reporting EVM information at the total program level to include government, contractor support and system
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0002401D7017&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0002401D7017&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017804D4012&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017804D4012&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017805D4364&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017805D4364&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017805D4364&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017805D4364&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017804D4062&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017804D4062&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0003909C9998&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0003909C9998&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017804D4020&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017804D4020&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017805D4364&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017805D4364&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0003911D0034&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0003911D0034&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017810D6087&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=N0017810D6087&contractIDVPIID=&contractAgencyID=&fundAgencyID=97&idvAgencyID=
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integration efforts. All work is managed through an Integrated Master Schedule (IMS) and the contractor is not required to keep a separate
schedule. Additionally, the government has developed a means, using government procured software, to capture all the government and
contractor costs necessary for input to the EVM process. EVM data is not a deliverable in any of the program''s contracts at this time. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-20 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

P0186-101 Navy ERP
Implementation/Deployment

This project includes all of the
remaining Navy ERP

Deployments: Naval Supply
Systems Command (NAVSUP)

(Phase II - Fleet Logistics
Centers and Partner Sites) 
Strategic Systems Program

(SSP) Office of Naval Research
(ONR) Naval Sea Systems
(NAVSEA) Command Navy

Working Capital Fund (NWCF).

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

P0186-101 Navy ERP
Implementation/Deplo

yment

Key Deliverables
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

P0186-101 Naval Sea Systems
(NAVSEA) Command
Navy Working Capital

Fund (NWCF)
Deployment

Deploy Navy ERP to
Naval Sea Systems

(NAVSEA) Command
Working Capital Fund

sites.

2012-03-31 2012-03-31 2012-03-31 547 0 0.00%

P0186-101 Naval Supply
Systems Command
(NAVSUP) Phase II

Deployment

Deploy Navy ERP
Release 1.1 Single
Supply Solution to

Remaining NAVSUP
Fleet Logistics

Centers and Partner
Sites.

2013-03-31 2013-03-31 547 0 0.00%

P0186-101 Strategic Systems
Program (SSP)

Command
Deployment

Deploy Navy ERP to
Strategic Systems
Programs (SSP)

Command.

2013-03-31 2013-03-31 547 0 0.00%

P0186-101 Office of Naval
Research (ONR)

Deployment

Deploy Navy ERP to
Office of Naval

Research (ONR).

2013-03-31 2013-03-31 547 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Availability (Ao). Percentage Technology -
Reliability and

Availability

Over target 99.500000 99.500000 99.780000 99.500000 Monthly

Mean Time Between
Mission Critical

Failure (MTBMCF).

Time:  Hours Technology -
Reliability and

Availability

Over target 660.000000 660.000000 1248.020000 660.000000 Quarterly

Mean Time To
Recover (MTTR).

Time: Hours Technology -
Reliability and

Availability

Under target 8.000000 8.000000 0.450000 8.000000 Quarterly

Operation Failure
Detection Rate

(OFDR).

Percentage Technology - Quality
Assurance

Over target 85.000000 85.000000 98.700000 85.000000 Quarterly

Mean Data
Assurance (MDA).

Percentage Technology -
Reliability and

Availability

Over target 99.980000 99.980000 100.000000 99.980000 Quarterly

Percent of Help Desk
Service Level Targets

(SLT) met.

Percentage Customer Results -
Service Quality

Over target 90.000000 90.000000 91.300000 90.000000 Quarterly

Help Desk Survey
Results.

Points achieved (out
of 5 possible)

Customer Results -
Service Quality

Over target 3.000000 3.000000 4.000000 3.000000 Semi-Annual

Overall Key User
Transaction

Response Time.

Time: Seconds Technology -
Reliability and

Availability

Under target 10.000000 10.000000 0.743000 10.000000 Quarterly
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